

# **SARS/eSARS Phase II Kick Off Meeting**

**October 17, 2012**

**Attendees:** Chien Shih, Joe Moreau, Gregory Anderson, Susan Malmgren, Stacey Cook, Susan Gutkind, Angela Caballero de Cordero, Jim Doty (SARS) and Kari Elliott (note taker).

## **Meeting Agenda**

1. Overview
  - a. Overall scope of Phase II
  - b. Key tasks – effort/time to accomplish.
  - c. Complete by December 31, 2012.
2. Review Phase I – Convert Foothill Labs to SARS/eSARS accomplishments
  - a. Gather preliminary specs July 2012.
  - b. Weekly meetings with users in August 2012.
  - c. Completed by September 24, 2012.
3. Review Project organization and communication protocol
  - a. Web site
    - Instructions are posted.
    - FAQs will be posted when ready; not too many questions yet.
    - Everything pertaining to project will be posted.
  - b. Process
4. Discuss Phase II Objectives
  - a. SARS Messaging and Texting
    - Build batch for messaging automatically from GRID, import email/phone from Banner or other flat file or manually.
    - Each college will have 1 box with 2 SIM chips for a total of 20,000 messages available.
    - 1 box will be installed at each campus.
  - b. Replace FH P/E Red Canyon with SARS TRAK – Winter 2013.
  - c. Review and improve De Anza SARS installation
    - Data inconsistency; need to setup filter.
    - Remove old departments and archive.
    - Clean up users list.
  - d. Additional departments need to be on SARS
    - De Anza Transfer Center wants eSARS.
    - De Anza Student Success Center wants eSARS.
    - Student Success & Retention Center wants SARS TRAK; will need kiosk.
    - Fitness Track – De Anza PE?
    - Integrating eAdvising into MyPortal for De Anza counseling department.