



## Foothill-De Anza Project Status Report

TouchNet Project Lead	TouchNet Tech Lead	TouchNet Consultant	Client Project Lead
Matt Fine	Rani Kaur	Natalie Bankus	Chien Shih

<b>Project Description</b>	This initiative is to introduce Bill Payment Suite (including Payment Plan Manager) for an August 22nd go live for Fall payments.
----------------------------	---

Green	Yellow	Red	Project Health Description
			Need to send a test ACH Batch File to the bank to confirm that they accept our current format; continue user acceptance testing; setup single sign on for students logging into TouchNet Student Account Center.

### Issues (List in Priority Order)

Description	Status	Responsible	Priority
Transactions in TouchNet aren't posting back to Banner real time	We would like to know if this is still happening and if its isolated to the students provided	Matt Fine	High

### Upcoming Tasks

Description	Responsible	Due
Send Test ACH Batch File to the Bank	FHDA Functional Team	7/24
Finalize Payment Plan Policies	FHDA Functional Team	7/26
Establish Single Sign-on for Students in PRODN	TN & FHDA Tech Teams	8/2
Complete Testing of Bill Payment Suite	FHDA Functional Team	8/2
Setup Automated Process for Sending ACH Batch File to Bank	TN Software Team	8/2
Install the DAD in Production	FHDA Technical Team	8/2
Run BannerConnect Stored Procedures in Production	FHDA Technical Team	8/2

### Accomplishments

Description	Responsible	Date
Held Project Kickoff Meeting	Matt Fine / Chien Shih	6/19
Completed TBP Install in Test	Rani Kaur	6/19
Opened Firewalls to Allow Traffic to Flow between School and TN	Rani Kaur / Tom Roza	6/21
Installed the DAD and ran the Stored Procedures in Test	Tom Roza	6/21
Scheduled Training	Natalie / Kari	6/28
Configured TBP Suite in Preparation of Training	Natalie Bankus	7/8
Completed Training	Natalie Bankus	7/11
Began User Acceptance Testing	FHDA Functional Team	7/15
Provided Quote for Automating the Delivery of ACH file to the Bank	Matt Fine	7/16

### Milestones

Date	Description	Status
6/28/13	Data Gathering Information Completed	7/1/13
7/5/13	Installation in Test Completed	7/5/13
7/18/13	Begin User Acceptance Testing	7/15/13
8/14/13	User Acceptance Testing Sign-Off	
8/20/13	Configuration of Production Completed	
8/22/13	Go-Live	
9/6/13	Project Sign-Off	