



# AUG

M	T	W	T	F	S	S
		01	02	03	04	05
06	07	08	09	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	<u>29</u>	30	<u>31</u>		

# SEP

M	T	W	T	F	S	S
					01	02
03	04	05	06	07	08	09
10	11	12	13	14	15	16
17	18	19	20	21	22	23
<u>24</u>	25	26	27	28	29	30



## Key project dates

- August 29 - Project kick off
- August 31 - Pilot lab set up testing
- Sep 5,12,19 - Weekly meeting
- Sep 20, 21 - Daily project meeting
- September 24 - Phase 1 go live

## Notes:

Conversion of Foothill Labs from STS terminals to SARS/eSARS terminals

Project objectives:

1. Convert FH labs currently using STS for student tracking to SARS Track.
2. Complete the conversion and go live on September 24, 2012
3. First pilot lab testing by August 31st

# PHASE 1 /SARS FH CONVERSION

E-mail: [shihchien@fhda.edu](mailto:shihchien@fhda.edu)

Project web site:

<http://ets.fhda.edu/sars>

Phone: 650 949-6139

Location:

D260