

SARS Phase II Meeting Minutes

December 11, 2012 1pm -2 pm

Attendees: Chien Shih, Jerrick Woo, Susan Malmgren, Tom Roza, Pat Dowling, Olivia Patlan, Jorge Rodriguez and Kari Elliott (note taker).

SARS Phase II Objectives

- Install SARS message and texting option
- Replace Foothill P/E division Red Canyon with SARS TRAK
- Review and improve De Anza Student Success Center installation
- Clean up applications and users list of installed SARS components at both colleges
- Additional Departments to be on eSARS/SARS
 - De Anza Transfer Center
 - De Anza Student Success Center
 - De Anza Student Success Retention Services-SARSTrak
- Install eAdvising and pilot testing with one division

SARS Project web site – Website will be updated weekly.

<http://ets.fhda.edu/sars>

Progress report

- Texting and SARS Message installation 10/31/2012 – completed.
 - Incorrect format of uploading file has been fixed.
 - Batch testing using uploaded file; need report for opt out option.
 - Report not available from SARS until after January 1, 2013.
 - First message received will have link to opt out; stored somewhere in SARS, need to know where.
 - Proceed with testing text messages.
 - Meet with users (De Anza Financial Aid) December 12, 2012.
- Kiosk Installation:
 - Foothill P/E; 1 kiosk needed.
 - New kiosk and application ready; install December 11, 2012
 - DA Student Success Retention Services.
 - Completed.
 - DA Student Success Center (L73A)
 - Service request with Facilities to move power.
 - Requesting additional kiosk.
 - Tutorial Center is requesting 3 additional kiosks (includes L73A request) to help manage lines; will need to put in ticket with Call Center.
- De Anza Tutorial Center needs to track tutor hours.
 - Can use SARS to track tutor hours.
 - Tutors can log in and out in SARS; can run report to see hours worked.
 - Tutors can choose reason code for type of tutor.
 - Eventually can reconcile with Banner Web Time Entry timesheet.
- eAdvising installation 10/31/2012
 - DA Counseling department will be pilot department; Foothill will not be using.

- Put into MyPortal on student tab.
 - Waiting for list of counselors for testing for Counseling department.
- De Anza Transfer Center – eSARS implementation.
 - Meeting next week to create specs.
- Reporting Issues Update.
 - Tutoring Center needs report to show reason for using lab.
 - New reports will be available in new release from vendor, early next year, 2013.
- CHAT Issues.
 - CHAT working for GRID; confirmed.
 - CHAT is not working with TRAK.
 - May be a directory location issue; need to test.
 - Jorge Rodriguez will test.
- Met with college web teams December 5, 2012.
 - ETS will maintain SARS; changes and modifications requests will need to go to.
 - Will provide link to colleges.
 - Define procedure – web teams agreed with procedure.

Next key milestones

1. Implement eSARS for DA Transfer Center.
2. De Anza Student Success Center Tutorial implementation.
3. eAdvising with De Anza counseling department.