

## **SARS Phase II Meeting Minutes**

**October 30, 2012 1pm -2 pm**

Attendees: Chien Shih, Melissa Aguilar, Jerrick Woo, Suzanne Yamada, Susan Malmgren, Tom Roza, Jorge Rodriguez, Kevin Haral, Angela Caballero de Cordero, Vicky Moreno, Patrick Dowling and Kari Elliott (note taker).

### **SARS Phase II Objectives**

- Install SARS message and texting option
- Replace Foothill P/E division Red Canyon with SARS TRAK
- Review and improve De Anza Student Success Center installation
- Clean up applications and users list of installed SARS components at both colleges
- Additional Departments to be on eSARS/SARS
  - De Anza Transfer Center
  - De Anza Student Success Center
  - De Anza Student Success Retention & Services Center-SARStrak
- Install eAdvising and pilot testing with one division

### **SARS Project web site – Website will be updated weekly.**

<http://ets.fhda.edu/sars>

### **Progress report**

- Texting and SARS Message installation 10/31/2012 – completed.
  - One box installed at each campus computer center.
  - Financial Aid pilot test texting option.
  - 20,000 messages per month, including outgoing and incoming.
  - Still need to decide if will be outgoing only; block incoming messages.
- Kiosk Installation 10/31/2012 – 11/1/2012
  - Foothill P/E; 1 kiosk needed.
  - DA Student Success Retention & Services Center
  - DA Student Success Center
- eAdvising installation 10/31/2012

### **Next key milestones**

eAdvising pilot division review meeting 11/13/2012

- Installed on server by end of month – completed.
- SARS will be onsite for training.
- DA Counseling pilot division.

DA Transfer Center eSARS specification 11/14/2012

DA Student Success Retention & Services Center SARS TRAK specification 11/14/2012

DA Student Success Center specification 11/15/2012

### **Take Away Items:**

1. Create guest ID for PSME (Ryan).
2. SARS vendor will attend one meeting a month.
3. Chat has been disabled at Foothill; need to enable Chat again.