EPRINT (PAY TO PRINT) COLLEGE DEPLOYMENT (FINAL)

Printer type	Capability	Commit volume/ per month	Suggested Location	Technical validation	User validation	Date installed
Kiosk	B/W, Color, photo	6,000	FH Campus Center bldg - next to the ATM in the Cafeteria/Dining Hall OR in the Smart Shop (2016)	Two network ports currently available at ATM. Ports available in smart shop as well	Agree with Suggestion	Installed and configured in FH cafeteria 8/12/13
High volume Cloud printer	B/W only	3,500	FHLIB (Foothill Library)	Possible location on wall outside of 3519 Jack #LIB046	Relocate to Media Center	Installed and configured in Media Center 8/12/13
Mid Volume Cloud printer	B/W only	3,000	FHLIB 2 (Foothill Library)	Replace existing Go- Print station	Relocate to Smart Shop	Installed as demo unit at smart shop 8/12/13
Mid Volume Cloud Printer	B/W only	3,000	FHMCTR (Foothill Media Center)	Replace existing Go- Print station	Agree with suggestion	Configured, needs port activation, machine is a FH AV
Mid Volume Cloud Printer	B/W, Color	3,000	Lower Campus – 2 nd level, Student Services lobby room 8302	Two network ports currently available. Jack 3032	Media Center (3600 computer lab) – needs to be B/W and Color	Installed and configured in Media Center
Mid Volume Cloud Printer	B/W, Color	3,000	FHKCI (Foothill Krause Center for Innovation)	Replace existing Go- Print station on North side 4009	Agree with Suggestion but location in the bldg may be different – use other GoPrint Location	Installed and configured in KCI 8/12/13
Mid Volume Cloud Printer	B/W only	3,000	Fine Arts area, 1500 bldg breezeway	Two network ports currently available. Jack 1500-1-006	PSME Center 4213	Installed and configured in math Lab 4213 8/12/13
Mid Volume Cloud Printer	B/W, Color	3,000	Middlefield – I building second floor near copy machine	May need wiring depending on location	Do want at Middlefield; still need to confirm location with Judi McAlpin; they will need the color feature.	Equipment is in Middlefield, needs configured and patch in 8/13/13
Mid Volume Cloud Printer	B/W only	3,000	PSEC, Commons area, 4400 Building	Ports available if fed from Student Meeting Cubes	Agree with suggestion	Equipment is configured and waiting for location and port activation 8/13/13 Equipment is at FH AV

EPRINT (PAY TO PRINT) COLLEGE DEPLOYMENT (FINAL)

De Anza College ePrint deployment location							
Printer type	Capability	Commit volume/ per month	Suggested Location	Technical validation	User validation	Date installed	
Kiosk	B/W, Color, photo	6,000	Fireside room	Needs network port if installed at Fireside Room location.	By the Entrance to the Fireside Room	Configured but not installed- currently located in L7	
High volume Cloud printer	B/W only	3,500	DAOML(De Anza Open Media Lab) LCW	Replace existing Go- Print station	OML Lab	Installed 8/13/13	
Mid Volume Cloud printer	B/W, Color	3,000	DALIB (De Anza Library)	Replace existing Go- Print station	Agree with Suggestion	Installed 8/13/13	
Mid Volume Cloud Printer	B/W, Color	3,000	Kirsch Center – Open Lab area	Using existing ports and power.	Location chosen by dean.	Installed – 8/13/13	
Mid Volume Cloud Printer	B/W only*	3,000	DALIBIL (De Anza Library: Internet Lab)	Replace one existing Go- Print station	Agree with suggestion	Installed 8/13/13	
Mid Volume Cloud Printer	B/W, Color	3,000	DAOML2 (De Anza Open Media Lab 2) LCW	Replace one existing Go- Print station	Internet Lab	Installed 8/13/13	
Mid Volume Cloud Printer	B/W only	3,000	DALA (De Anza Language Arts)	Replace one existing Go- Print station in MQ3	Agree with Suggestion	Installed – 8/13/13	
Mid Volume Cloud Printer	B/W and Color*	3,000	DA Student Community Services - main hallway near Information Desk	Ports available at desk in middle of breezeway OR replace one student computer	Agree with Suggestion – but don't remove any student computers to make room for this printer	Computer and Printer still located at College Life – will move printer after testing completed – release station will come from Matt's area.	
Mid Volume Cloud Printer	B/W only	3,000		Using existing ports and power.	Location chosen by dean.	Installed – 8/13/13	

^{*}Printers were traded between Library Internet lab and SCS on the deployment plan distributed 8/8– SCS originally scheduled to get Black and White only, Internet Lab was scheduled to get B&W and Color printer. The Color printer that is in College Life Office will be relocated to SCS after testing by College Life is completed.

Shaded area are items need attention as of 8/14/13