

FHDA OUTLOOK/EXCHANGE IMPLEMENTATION CALENDAR

MAY 11, 2012

MAY 2012

S	M	T	W	T	F	S
		01	02	03	04	05
06	07	08	09	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

JUN 2012

S	M	T	W	T	F	S
					01	02
03	04	05	06	07	08	09
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

JUL 2012

S	M	T	W	T	F	S
01	02	03	04	05	06	07
08	09	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				


AUG 2012

S	M	T	W	T	F	S
			01	02	03	04
05	06	07	08	09	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Notes:

Red – conversion activity start dates

- June 1 ETS staff (50+ users)
- June 5 Super users pre-conversion meeting
- June 8 50 users (Super users) conversion starts
- June 12 Central services pre-conversion meeting
- June 13-14 Full Time Faculty/Part time faculty pre conversion meeting
- June 15 Central services conversion starts
- June 19-20 Classified Staff and Management pre conversion meeting
- June 22 Classified Staff and Management – De Anza only conversion starts
- June 26-27 Final week, add code, Summer quarter mandate



- June 26-27 Retirees and others pre conversion meeting
- June 29 Classified Staff and Management – Foothill, Retirees and others conversion starts
- July 6 Faculty conversion
- July 15 Meeting Maker Deactivation
- July 16 Phase I project completion

Blue – pre-conversion user meeting
Blue under line – post conversion follow up meeting for prior week

June 15 conversion is for all the supporting services for both colleges, this includes Financial Aid office, Admission and Records, DSPS, Health services, Cashier office...etc.

June 22 conversion includes full time faculty and Middle Field campus.

** Depends on the conversion progress we may add more or subtract people from each of the scheduled conversion calendar.