

Exchange Daily Implementation Meeting Minutes

July 9, 2012

Status updates

Conversion Status/Issues:

- Non teaching faculty conversion should be complete by late afternoon or early evening July 9, 2012.

Meeting Maker Shutdown:

- Shutdown date is July 15, 2012.

Calendar Delegation – QA list against Banner:

- Tom spot checked 10 accounts with good results.

Single Sign-on:

- Testing this week.
- Should parameters be the same for Exchange and MyPortal?
 - Tom will follow up with Matt.
 - Further discussion at Wednesday weekly meeting.

Cache Address Issue:

- Global refresh now conversion is complete.
- No global fix per Vartan (STA); it is a desktop to desktop issue and is documented in user instructions.

Load Balancer:

- Setting up test environment.
- Tom will update Chien July 9, 2012 or July 10, 2102.