

## Open CCCApply Project

### Key Project milestone dates

Key project milestone	Completion date	Completion check list	Progress Bar
Project team kick off meeting with Unicon	1/27/2014	<ul style="list-style-type: none"> <li>Review project schedule, scope, key milestones</li> </ul>	
Provision VM space for installation of Shibboleth single sign-on	3/5/14	<ul style="list-style-type: none"> <li>PMO work scheduled</li> </ul>	
Control Center access list from FHDA	3/24/14	<ul style="list-style-type: none"> <li>PMO work scheduled</li> </ul>	
Design mock-up and verbiage finalized	3/24/14	<ul style="list-style-type: none"> <li>PMO work scheduled</li> </ul>	
VPN access for Unicon to start installation	3/5/14	<ul style="list-style-type: none"> <li>PMO work scheduled</li> </ul>	
Complete Shibboleth configuration	3/31/14	<ul style="list-style-type: none"> <li>Create LDAPs account name with read only access to all LDAP attributes including PDSRole</li> <li>Provide LDAPs host name</li> <li>Provide LDAPs root for query</li> </ul>	
Kick off Meeting with Open CCCApply state consultant	4/10/2014	<ul style="list-style-type: none"> <li>Implementation schedule</li> <li>Meeting minutes</li> </ul>	
Conference call with Lee McDonald	5/2/2014	<ul style="list-style-type: none"> <li>Conference call minutes</li> </ul>	
Project review (PMO group) w/Lee McDonald	6/3/2014	<ul style="list-style-type: none"> <li>Meeting minutes</li> <li>Project to-do-list</li> </ul>	
Project review (PMO group) w/Lee McDonald	6/26/2014	<ul style="list-style-type: none"> <li>Meeting minutes</li> <li>Project to-do-list</li> </ul>	
Project review /Lee McDonald and project team	7/10/2014	<ul style="list-style-type: none"> <li>Meeting minutes</li> <li></li> </ul>	
Checklist Conference Call with the State Chancellor's office	8/6/2014	<ul style="list-style-type: none"> <li>Meeting minutes</li> <li>To-do-list</li> </ul>	
Meeting with Marketing Depts	8/26/2014	<ul style="list-style-type: none"> <li>Meeting minutes</li> <li>To-Do-List updates</li> </ul>	
Project go Live	9/9/2014	<ul style="list-style-type: none"> <li>Project go live</li> </ul>	