

Chien Shih

From: pdonohue@cvc.edu on behalf of Patricia Donohue <donohuepa@cccnext.net>
Sent: Thursday, May 14, 2015 12:19 PM
To: Tim Calhoon (CCCTC)
Cc: Chien Shih; Tim Calhoon; Deepa Prasad; 7days@followupthen.com
Subject: Re: Thank you for your time today
Attachments: OpenCCCApply International Issues - FHDA Change Requests.docx

Hi Chien,

I spent the better part of yesterday drafting the *attached* response to the questions/concerns presented by FHDA district regarding the International Application. There is probably too much detail included; however, please let me know if I missed anything or if you need clarification on any of the comments.

In the interest of time, my comments to each item are in-line and highlighted in yellow within the doc.

There are a few items that I will need more information or clarification before I can submit to the Steering Committee. Once I receive your return reply, I will get the full list of items drafted and sent off via email to Steering and request (sweetly) for an expedited response. I can't guarantee when I will get responses back from them but I will follow up until we wrap this up.

Regarding the timeline (road map) for development and release, please keep in mind that the final timeline dates *are not yet confirmed*. However, below are some ESTIMATES that align very closely with proposed release dates currently on the road map:

- **May 1 - May 27:** The first set of International change requirements are being developed (current dev sprint ends May 27).
- **May 29:** Release first iteration of the International application to a new Test environment (replacing our existing QA environment) for internal testing.
- **June 1:** Commence Pilot project with *one or two* districts that have a significant number of International students (Contra Costa is our original pilot district, so they will be one of the two.)
- **June 1 - July 31:** Test, Test, Test: Implementation process and procedures for colleges; Student Users groups for the application.
- **June 1 - July 31:** Identify remaining high priority change requirements > develop > test > preview > implement
- **June 1 - August 31:** Ensure all Accessibility requirements are implemented and tested.
- **August 1 - 31:** Final development and requirements review
- **September 1:** Release International Application to all colleges on Production server.

As per our discussion yesterday, it sounded like these dates do align with your timeline. Let me know if you have anything else to add.

Thanks Chien. I look forward to your feedback.

Patty

On Wed, May 13, 2015 at 3:56 PM, Tim Calhoon (CCCTC) <tcalhoon@ccctechcenter.org> wrote:
Hi Chien,

Patty is preparing a response to the list and will send to you.

Thanks,

Tim

On Wed, May 13, 2015 at 3:28 PM, Chien Shih <shihchien@fhda.edu> wrote:



Hi Pat,

Thank you for your patience today, I know I put a lot of issues to you in an hour, but I really appreciate your support on this.

We are going to meet with both colleges next week, I like to prepare something based on the understanding of our conversation today, can you email the issue list with the current status to me?

That will be very helpful for my preparation for next week.

Thank you!

Best regards,

Chien Shih

Director of IT and Operations

Foothill-De Anza Community College District

[650 949-6139](tel:6509496139)



Checkout the new ETS website for updated project information:

<http://ets.fhda.edu/projects/index.html>

--

Tim Calhoon, Executive Director

California Community Colleges Technology Center
Office [530.879.4091](tel:530.879.4091) [Schedule a Meeting](#)
